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Administrator 

Illinois Health Facilities and Services Review Board 

525 West Jefferson Street 

Springfield, II. 62761 

RECEIVED 
AUG 2 5 2017  

HEALTH FACILITIES & 
SERVICES REVIEW BOARD 

In Re: Project 14-013 Relocate Beds to CCD Annual Status Report 

Dear Ms. Avery: 

The permit date for Project 14-013 Relocate Beds to CCD is August 27, 2014. Construction is nearing 

completion on the last project element, creating a passageway from the CCD 4
11)  Floor into the Duchossois 

Center for Advanced Medicine. Costs incurred to date total $128,971,085. Attached are tables that 
present the costs incurred and compare current estimated costs to the permit Project Costs and Sources of 

Funds. Clinical operations of the relocated patient beds began October, 2016. We expect to submit the 

Final Report of costs by December 30, 2017. 

Please let us know if you need further information. 

Sincerely, 

John R. Beberman 

Executive Director, Capital Budget & Control 

uchospitals.edu 	 850 East 58th Street 1 MC 0953, Room AS 430 !Chicago, IL 60637-1459 tel 1773-702-1246 	fax 1773-702-8148 



THE UNIVERSITY OF CHICAGO MEDICAL CENTER 
	

PROJECT 14-013 

Relocate Beds, Add 12 ICU Beds 

Project Costs and Sources of Funds 
USE OF FUNDS TOTAL 

Permit Amount Spent 7/31/17 
Preplaning Costs 
Site Survey and Soil Investigation 
Site Preparation 
Off Site Work 
New Construction Contracts $99,141,935 $99,803,758 
Modernization Contracts 
Contingencies 1,500,000 0 
Architectural/Engineering Fees 3,900,000 3,417,353 
Consulting and Other Fees 1,482,185 3,241,141 
Movable or Other Equipment (not in 
construction contracts) 

20,322,183 18,490,008 
0 

Bond Issuance Expense (project related) 1,183,894 1,183,895 
Net Interest Expense During Construction 
(project related) 0 
Fair Market Value of Leased Space or 
Equipment 
Other Costs To Be Capitalized 4,583,102 3,877,060 
Acquisition of Building or Other Property 
(excluding land) 

TOTAL USES OF FUNDS $132,113,299 $130,013,215 
SOURCE OF FUNDS TOTAL 

Permit Amount Current Estimate 
Cash and Securities $128,237,771 $126,137,687 
Pledges 
Gifts and Bequests 
Bond Issues (project related) 
Mortgages 3,875,528 3,875,528 
Leases (fair market value) 
Governmental Appropriations 
Grants 
Other Funds and Sources 
TOTAL SOURCES OF FUNDS $132,113,299 $130,013,215 



THE UNIVERSITY OF CHICAGO MEDICAL CENTER 
	

PROJECT 14-013 
Relocate Beds, Add 12 ICU Beds 

Project Costs and Sources of Funds 
USE OF FUNDS TOTAL 

Permit Amount Current Estimate 
Preplaning Costs 
Site Survey and Soil Investigation 
Site Preparation 
Off Site Work 
New Construction Contracts 
Modernization Contracts $99,141,934 $100,175,000 
Contingencies 1,500,000 
Architectural/Engineering Fees 3,900,000 3,500,000 
Consulting and Other Fees 1,482,185 3,275,000 
Movable or Other Equipment (not in 
construction contracts) 

20,322,183 18,836,000 

Bond Issuance Expense (project related) 1,183,895 1,183,895 
Net Interest Expense During Construction 
(project related) 
Fair Market Value of Leased Space or 
Equipment 
Other Costs To Be Capitalized 4,583,102 3,901,000 
Acquisition of Building or Other Property 
(excluding land) 

TOTAL USES OF FUNDS $132,113,299 $130,870,895 
SOURCE OF FUNDS TOTAL 

Permit Amount Current Estimate 
Cash and Securities $128,237,771 $126,995,367 
Pledges 
Gifts and Bequests 
Bond Issues (project related) 
Mortgages 3,875,528 3,875,528 
Leases (fair market value) 
Governmental Appropriations 
Grants 
Other Funds and Sources 
TOTAL SOURCES OF FUNDS $132,113,299 $130,870,895 
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